SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:42AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 1321 Const Calendar Day: 894 Date: 15-Nov-2014 Saturday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL: .
There is no work in the field on this operation today by ABF. The Townsend Test (Test V) is complete.
ABF is working in the field today on other operations.

ITEM 53, TOWER FOUNDATION ANCHOR RODS GROUT - MOCKUP:

There is some work in the field on this operation today by ABF and its subcontractors. ABF’s hourly labor
(only Ironworker General Foreman James (“Fish”) Sturgeon) at the Pier 7 warehouse is working an 8-hour
shift 0700 through 1530 on this Saturday (1.5x OT). From the ABF office staff, Project Director Brian
Petersen and Field Engineer Bret Clark are present. Also present and assisting today is Ron Knarr from
RK Electric. The tower foundation anchor rods grout mockup operation is inspected by Sami Daouk.

A crew from RES Environmental Services (also known as Russo Environmental Services) from Pittsburg
California is present today, but the crew from American Water Jetting from Richmond California that has
been here on previous water jetting days is not available today. They arrive on site ~0900 because they
are waiting for a delivery of new water jetting nozzles to arrive, with the delivery scheduled to arrive
between 0900 and 1200. The package with the necessary nozzles for today’s work arrives just before
1200. Prior to the delivery arriving, they are limited in what they can water jet - make a starter hole and
then work with an older nozzle before they need to wait for the new equipment.

Yesterday, 2 rod/sleeve setups were water jetted in the second mockup — these are two of the six
rods/sleeves in the mockup with the Denso wrapped galvanized rods in the pipe sleeves. One of those
rod/sleeve setups had a hole water jetted part way down and the other rod/sleeve setup also had a hole
water jetted part way down. Today, they are working on one of the setups that had previously been water
jetted, but they work on the opposite side that has not been water jetted — 180-degrees around the annulus
between the rod and pipe.

In the morning, they water jet a starter hole a few inches down. Then they water jet part way down before
needing to stop to wait for the delivery of the new nozzles. After the delivery arrives with new nozzles,
they resume water jetting after 1200, and make it part way down before the nozzle gets stuck. After they
get it unstuck, replace the nozzle tip with another new one that is not worn out, they then resume water
jetting. This operation involved 2 replacements of the nozzle tips and a total of 3 tips used for this one
rod. They are blasting with 20,000 psi water, and they have a blowpipe with compressed air to assist with
removing debris from the hole. They reach the bottom ~1300 and RES Environmental Services leaves
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the site ~1330. ABF uses are boroscope to examine the hole and check the bottom. Note that they were
not able to get all the way to the bottom with the boroscope on a first examination and need to do some
cleaning (suck out water and debris from the hole) before being able to get all the way to the bottom with
the boroscope.

Included in the work by ABF is to maintain the fresh water Baker Tank with enough water and vacuum off
the waste water from the ground into the other Baker Tank.

ITEM 53, TOWER FOUNDATION ANCHOR RODS GROUT - FIELD/T1:

There is some work in the field on this operation today by ABF. The tower foundation anchor rods grout
operation is inspected by Sami Daouk.

Today, ABF receives three water jetting pumps on one flatbed truck in the morning. This equipment is
unloaded by ABF with a forklift near the Whirly Crane at Pier 7 and will be loaded onto a barge for use
during the water jetting work in the field (at T1) in the future. A fourth water jetting pump is moved from
the test rig site to the area where it will be loaded onto the barge. This equipment is not loaded on the
barge today.

INSPECTOR OT REMARK:

Field and Office 8 hours: | am at work between 0800 and 1630. ABF is working in the field on the tower
foundation anchor rod mockup — water jetting second mockup of 6 rods. | am in the field briefly, and | am
in the office for various work related to A354 Grade BD bolts and rods.
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